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1. UPDATE OFTHE CURRENTPOLITICAL, ECONOMICAND SOCIAL
SITUATION
Update of the Political Situation
Institutional Developments
2007 saw continued consolidation of economic and political governance in Rwanda
amidst a somewhat troubled regional context. The administrative reform is now complete and a
substantial decentralisation process is being implemented, with the districts having increased
responsibilities. All district development plans have been approved in 2008. The next major item
on the path towards administrative reform is land reform. Rwanda has passed a law on land
reform in 2007 and a series of application decrees are now being passed as well.
The 10
th EDF Country Strategy Paper was finalised and signed on 9
th December 2007 at
the European Union-Africa summit in Lisbon. Rwanda has been allowed 25% extra funds as part
of the incentive tranche (the maximum being 30%) and an additional 5% for having completed
the African Peer Review Mechanism (APRM) of NEPAD. With these extra 30%, the total 10
th
EDF National Indicative Programme for Rwanda over 2008-2013 stands at 290 million euro. The
EDPRS was finalised in parallel with the 10
th EDF CSP and approved by the Cabinet in
September 2007. The EDPRS was then approved by the November 2007 Development Partners
Meeting and is now in place.
Major progress was made in the justice sector. The judgement phase of the Gacaca
process has been fully underway, but various delays have led to the completion date being
pushed back to the end of 2008. With over 800,000 people being accused of genocide-related
crimes and offences, prison overpopulation was becoming a major issue with a peak at nearly
100,000 inmates in mid-2007. Drastic measures were taken with the systematic implementation
of TIG (Travaux d'Intérêt Général) as a substitute to prison, or as part of a combined sentence,
and the number of inmates has fallen to 59,000 at the end of the year and should decrease further
to 40,000 in 2008 (17,000 of whom are common law prisoners).
Rwanda abolished the death penalty on 24
th July 2007. The move was welcomed in the
international community and paves the way for the transfer of major genocide cases from Arusha
when the ICTR shuts down its operations at the end of 2008. This should also help other
genocide cases being transferred from national jurisdictions. At ICTR at the end of 2007, 30
cases are either complete or undergoing appeal; 27 cases are in progress and only 7 are pending.
13 suspects are still at large including a few high profile cases. These results show significant
progress compared with last year.
Rwanda's diplomatic relations with France were cut in November 2006 following the
release of the Bruguière report and have not been restored yet. However, relations have shown
slow signs of improvements. There have been high level informal meetings resulting in a visit by
foreign minister Bernard Kouchner to Rwanda in January 2008. 5 genocide suspects who were at
large in France have been arrested in 2007 and are awaiting trial in France or transfer to Arusha.
At the same time, the expected report on the activities of France during the genocide has been
completed but its public release has been postponed.
The United States and China continue to deploy a high level of activity in Rwanda. The
US built a large new embassy in Kigali which was inaugurated by President George W. Bush in
February 2008. China is involved in major building works (Ministry of Foreign Affairs,
Rwandan Health Insurance company) and maintains a high profile presence in Rwanda.
A revised law on political parties has been promulgated in the beginning of 2007. The
new law allows political parties to be represented at all administrative levels. The previous law
allowed only representations at provincial levels. Women, handicapped and youth all haveJAR 2007 Final Version
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representatives at Parliament: 24 seats provided for women to meet the minimum of 30% as per
constitution requirements, 2 for youth and one for the handicapped. Political parties have started
organising elections throughout the country to have their representations confirmed ahead of the
2008 parliamentarians’ elections. A new electoral code is being drafted with support from the
Swiss. It might not be ready in time for the legislative elections in late 2008, but should be in
place well in time for the 2010 Presidential elections. A process of registration for new ID cards
is ongoing, which will also be used to elaborate a voters' list. Up to 4 million people have been
registered as potential voters.
Drafts for a NGO law, Press law, and Anti-Human-Trafficking law have been elaborated and are
still undergoing consultations. A bill on divisionism has been passed by the chamber of deputies
and is now at the Senate.
The media continues to grow and has now reached 39 print media, 15 local radio stations and 3
international radio stations. Two draft laws on the press and the High Council of the Press were
adopted by Cabinet. They foresee minimum qualifications for journalists and a transfer of
attributions from the Minister for Information to the HCP for accreditation of journalists and
temporary suspension of media. Independent media continue to face capacity and financial
constraints due to low levels of readership.
Regional Security
The regional context was volatile in 2007, with some of the hopes raised in 2006 proving
premature largely due to the situation in DRC, but the situation improved at the very end of 2007.
2007 saw a massive military build up of the DRC armed forces (FARDC) in eastern DRC (more
than 30,000 army personnel) which culminated in a military clash in December with over 1,500
casualties. It is estimated that more than 500,000 people were internally displaced during this
period. There have been reports of large scale human rights violations.
In parallel, diplomatic activity has been intense and achieved at least two results: the
Nairobi Communiqué (November 2007) and the Goma Conference on peace and security in
North and South Kivu (January 2008). In the former the countries of the region agreed to make
dealing with the FDLR
1 a joint priority, whereas the Goma Conference, which involved all DRC
stakeholders in the Kivu crisis, came up with a DRC Government commitment to a political
solution after the failure of military action in December.
Rwanda, in the course of these developments, has shown remarkable restraint and has
been consistently acting in favour of peace in the region. There is no doubt that the FDLR
remains the primary obstacle to the return of peace in the region and, as a result, FDLR should be
dealt with as a matter of priority.
Regional security has also been impacted by the precarious situation in Burundi as well as the
developments in Kenya, which have caused disruption of the flow of supplies arriving in Rwanda,
particularlyfuel.
Rwanda has increased its participation in the joint UN-AU peacekeeping mission in
Darfur (AMIS) and offered to train Somali Police troops in Rwanda to maintain peace and
security in their country.
Regional Integration
On the 30
th November 2006, the 8th EAC Heads of State Summit admitted Rwanda and
Burundi to the EAC. This admission took effect from 1
st July 2007 after ratification of an
Accession Treaty. Apart from EAC, Rwanda is also a member of COMESA and CEPGL, and
pulled out of ECCAS and withdrew her application from SADC in May 2007. The approach to
1 Rwandan armed groups largely organised around a core of former génocidairesJAR 2007 Final Version
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EAC integration is a step by step one (customs union, common market, monetary union and
finally ultimately political federation). After accession to the East African Community, Rwanda
agreed to migrate to the customs union by June 2009. The negotiations of the EAC Common
market protocol are expected to be concluded by December 2008 so that the implementation
starts in January 2010 in accordance with the EAC Summit directives.
The Rwanda Regional Integration Committee established in 2006 aims at advising the
Government of Rwanda on regional integration options and providing the necessary coordination
and support to a number of sectoral committees put in place to deal with specific areas of
negotiations. This institution is supported under the RISEM project.
Update on the Economic Situation
Macroeconomic Developments and Structural Reforms
Rwanda experienced good macroeconomic performance in 2007 in spite of the effects of
the poor harvests in agriculture and high international fuel prices. Real GDP growth for 2007 is
estimated to have reached 6%, despite a drop in agricultural output of 1%. Core inflation
increased to 9 per cent compared to 4 per cent a year earlier, significantly driven by increasing
housing rents and higher utilities and transport prices. Rwanda successfully concluded the 3
rd
review under the current IMF PRGF programme.
Key economic trends are shown in table 2.1 below (more detail is provided in annex 1).
Table 2.1 – Key Economic Indicators
Indicator 2000 2001 2002 2003 2004 2005 2006 2007 Source
Actual Actual Actual Actual Actual Actual Actual Target
Demographic
Population (m) 8,3 8,2 8,1 8,3 8,5 8,7 8,9 9,1 Census
Population growth (%) 2,6 -1,3 -1,3 2,2 2,2 2,2 2,2 2,2 Census
Economic
Real GDP Growth Rate (%) 8,1 8,5 11,0 0,3 5,3 7,1 5,5 6,0 2000-2006 NISR,
2007 MINECOFIN
Broad money supply growth (%) - - 10,5 23,5 15,9 19,5 30,4 32,7 BNR
Inflation (annual average %) 2,1 1,1 -1,3 11,7 11,9 9,1 8,8 9,1 NISR
Inflation (end year %) 14,1 -10,2 12,5 7,5 10,2 5,6 12,1 6,6 NISR
Imports as % GDP 13,1% 13,5% 12,6% 13,4% 14,1% 15,2% 15,6% 17,5% BNR
Exports as % GDP 4,0% 5,6% 4,1% 3,5% 5,0% 5,3% 5,1% 5,3% BNR
Current account balance (as %
GDP, excluding official
transfers)
-8,5% -9,9% -13,8% -14,8% -10,1% -11,2% -11,8% -14,8% BNR
Exchange rate (RWF per €
annual average)
358.2 396.8 449.7 603.0 717.7 691.32 692,53 BNR
Domestic fiscal balance (as %
GDP)
-2,7% -3,0% -2,6% -2,8% -5,1% -5,1% -5,4% -5,4% MINECOFIN
NPV Debt:Export ratio 216,5 236,2 260,9 285,6 239,4 149,8 56,1 61,8 MINECOFIN
Public Expenditure
Total expenditure
2 as % GDP 19,5% 22,1% 20,2% 19,1% 24,2% 25,7% 24,2% 26,7% MINECOFIN
Domestic revenue as % GDP 10,2% 11,3% 11,0% 10,5% 12,9% 13,6% 13,2% 13,8% MINECOFIN
Aid revenue as % GDP (grants &
loans)
8,3% 10,6% 12,4% 11,4% 16,5% 16,3% 13,0% 13,9% MINECOFIN
Priority expenditure as % GDP 4,2% 5,4% 5,1% 5,5% 6,9% 9,1% 9,5% 11,3% MINECOFIN
Military expenditure as % GDP 3,5% 3,4% 3,2% 2,5% 2,2% 1,9% 1,9% 1,7% MINECOFIN
Recurrent education expenditure
(% GDP)
3.4% 3.2% 3.4% 4.0% 4.2%* 4.6%* Budget documents
Recurrent health expenditure (%
GDP)
0.4% 0.8% 0.8% 1.3% 1.2%* 1.6%* Budget documents
2 Current + Capital + net lendingJAR 2007 Final Version
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*These figures are 2006 targets. Actuals will be available after the ongoing IMF assessment.
Quality of Management of Public Finances
During 2007, Rwanda underwent a PEFA assessment, which observed that the PFM
reform achievements over the last decade in Rwanda have been wide ranging and impressive
given the circumstances, resources and capacities of the country during this period and the nature
and extent of the reform challenges facing the Government. It particularly mentions as an
achievement the establishment from scratch of external and internal audit functions, which
previously had not existed at all. It is observed that the low PEFA scores for the associated
indicators for these (and other) areas mask much of the achievement that has been made in the
relatively very short time since their inception. Areas in which the reform efforts have already
translated into positive PEFA scores include the establishment and operation of the Rwanda
Revenue Authority, the establishment and implementation of (modern) budget and MTEF
processes, and accounts reconciliation. Low PEFA scores for accounts preparation and associated
reporting are directly attributed to the scale of the challenge facing the Government. The report
sums up that "in brief, there are very few (if any) countries in the world that have been faced
with, and have responded to, such a wide-ranging set of reform requirements with such limited
resource availability. The scores for the PEFA indicators must be interpreted with these facts in
mind for a clear understanding of their meaning." Following the PEFA assessment, government
is intending to elaborate a new PFM action plan.
Integration into the world economy, including Rwanda's latest position in the EPA
negotiations
On 20
th November, EAC Partner states signed an Interim Framework Agreement on the
Economic Partnership Agreement with the EU. Whereas the duty and quota free access to EU
markets under the Cotonou Agreement lapsed on 31 December 2007 pursuant to WTO rules, the
purpose of the Interim Framework Agreement is precisely to avoid trade disruption for exports of
the EAC Member States to the EU.
Update on the Poverty and Social Situation
The Rwanda MDG country report 2007 confirmed results of previous surveys like the 2005
household living conditions survey (EICV2) and the 2005 Demographic and Health Survey. Details
are provided in annex 1 but the headlines are:
 Poverty Headcount
3: figures have fallen from 60.4% to 56.9% in the last five years (2000-01
to 2005-06) – a 3.5% reduction over five years. But given that population growth has
averaged 3% per annum, the total number of people living in poverty has increased from 4.8
million to 5.4 million during the same period.
 Regional distribution of poverty: Over 90% of the poor in Rwanda live in rural areas. Poverty
headcount has fallen in most urban and rural areas during the period, except in the Southern
province, where it has risen marginally.
 Depth of poverty: Extreme poverty (the line below which household’s total consumption
expenditure falls below the cost of the minimum food basket) fell from 41.3% to 36.9%. That
is about 2/3rd of the population below povertyline is living in extreme poverty.
3 National poverty line of RwF 250/day is equal to about $0.45/day in market exchange rate terms.JAR 2007 Final Version
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 Inequality: Inequality has risen somewhat during the period (increase in Gini coefficient from
0.47 to 0.51). Inequality decreased in the urban areas while it increased in the rural areas.
4 As
growth over the period was accompanied by increasing inequality, this reduced its impact on
povertyreduction.
 Vulnerability: There was a 6% decline in the poverty figures for female and widow headed
households – better than the national average of 3.5%.
 Net enrolment: Net enrolment at primary school has increased from 74.5% in 2001/2 to 95%
in 2006. Enrolment of girls (97%) is better than that for boys (92.9%). Net enrolment at
secondaryschool has increased from 6.9% to 10%. Even in the cityof Kigali this figure is only
29%. However, higher drop out rates for girls means that the ratio of girls to boys in secondary
schools has been declining in recent years.
 Health: Women receiving antenatal care during last pregnancy have increased from 82% to
86.1%. Malaria accounts for one-third of the total burden of disease.
 Drinking water and sanitation: important progress in the water sector since the 2005 surveys.
Access rate to potable water would have reached 70 % at the end of 2007 (after 63 % in 2006
and 57 % in 2005). However, 30% of the population still relies on ‘unprotected’ sources.
Progress in the sanitation sector is less significant: even if 80 % of the population have access
to latrines, most of them are not hygienic and only 10 % would have accessed to hygienic
latrines. Sensitization and education to hygiene are continuing with PHAST and HAMS
programmes.
 Employment: Proportion of the working population falling into the category of ‘agricultural
and fishery workers’ has declined from 88.6% to 79.6%. Most other categories have seen
marginal changes.
Table 2.2 below presents basic poverty indicators, based on the Government’s PRS Annual Progress
Report published in September 2005, and data made available since then. Government has adopted a
system of proxies that can be measured on an annual basis where data on the MDGs themselves are
available at less regular intervals. For most sectors, at the time of drafting it was too early to obtain
final data for 2007.
Table 2.2 – Key Poverty Indicators
Indicator 2000 2001 2002 2003 2004 2005 2006 2007 2015 Source
Actual Actual Actual Actual Actual Actuals Actuals Target Target
Impact Poverty Headcount 60.29% 56,9% 23.8% EICV
% of underweight children (under
5) 24% 23 23 14.5% DHS
Under-five mortality rate (per 1000
live births) 198 196 152 152 47 DHS
Maternal Mortality rate (per 10,000
births) 1071 846 750 625 DHS
Outcome Net primary enrolment rate 72.2 73.3 74.5 91.2 93.0
5 93.5 95 96.3 100 EMIS
Boys 72.5 72.9 74.0 90.1 91.5 92.2% 92.9% EMIS
Girls 71.8 74.9 74.9 92.4 94.5 94.7% 97% 97.1 100 EMIS
Primary drop out rate 12.6% 14.2% 16.6% 15.2% 14% 14.6% 15% 9% 0% EMIS
Primary completion rate 24.2% 29.6% 38.1% 44.9% 46.7% 51.7% 56% 70% EMIS
Primary repetition rate 37.6% 31.8% 17.2% 20.6% 19.2% 15.8% 18% 14% EMIS
Ratio of girls to boys in:
* Primary education 0.98 1.00 1.01 1.02 1.03 1.04 1.5 1 EMIS
*Secondary education (all schools) 1.04 1.01 0.98 0.92 0.91 0.89 1 EMIS
*Tertiary education (public and
private) 0.58 0.51 0.52 0.58 EMIS
4 At the national level, the growth incidence curve for the period 2000/01 to 2005/06 shows a fairly flat pattern up to
the 75
th income percentile, with average annual growth varying between 1 and 2%. Above the 75
th ercentile, the
growth incidence curve increases sharply to average about 5% for those with the highest incomes.
5 The figures for 2003 and 2004 are based on a new methodology taking into account the results of the 2002 Census. Using the
old methodology, net primary enrolment was at 78.4 in 2003 and 83.8 in 2004.JAR 2007 Final Version
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Indicator 2000 2001 2002 2003 2004 2005 2006 2007 2015 Source
Actual Actual Actual Actual Actual Actuals Actuals Target Target
Births attended by skilled health
personnel (%) 30.5 38.8 34.2% 39.8% 49.6% SIS
Utilisation of curative services 0.25 0.28 0.31 0.39 0.47 0.60 SIS
Proportion of 1 year old children
immunised against measles 77% 82% 89% 84% 75% 84% MDG
report 2007
HIV Prevalence among 15-49 year
old pregnant women 13.7 11.2 13.5 10.5 9.5
6 3 UNAIDS
% population with sustainable
access to an improved water source 67.2% Census
* Figures are targets, actuals not available yet.
Rwanda is very likely to attain the MDGs on achieving universal primary education, promoting
gender equality, combating AIDS, malaria and other diseases as well as ensuring environmental
sustainability. However, Rwanda is unlikely to eradicate extreme poverty and hunger by 2015.
Similarly, the country is lagging behind with regard to MDG 8 concerning putting in place a
global development partnership for development.
Education
Access to education has improved at all levels of the system. With reference to the MDG’s, net
enrolment rate in primary schools has now reached 95% and the percentage of girls students is over
50%.
7 Enrolment continued to increase at primary level by 5.8%. Primary net enrolment rate for girls
reached 97% in 2006 compared to 94.6% in 2005. Important pro-poor measures have been introduced
that are enabling a greater number of children to attend primary schools. But the costs of schooling are
still too high for poor families, and the percentage of children who actually complete a full cycle of
primaryschool is below the Sub-Saharan average.
The introduction of fee-free primary education in 2003, plus the direct transfer of capitation
grant funds to primary schools has enabled grater access to primary school and relieved part (but not
all) of the financial burden felt by poor families. The pupil to qualified teacher ratio has been reduced
(from 73.6% in 2005 to 72.7% in 2006). As a result, completion rates are increasing (from 46.7% in
2005 to 51.7% in 2006) whilst repetition and drop out rates are falling.
Health
The evolution of health indicators confirms the cautious optimism expressed after the 2005
survey. Child mortality is down to 152 ‰ and maternal mortality is down to 750 per 100,000,
although the data collection methodologyleaves space for a substantial error margin.
The health sector witnessed significant progress in the past two years, as evidenced by a
number of 2006 health indicators. The rate of utilisation of curative services increased from
46.8% in 2005 to 60.7% in 2006. Over the same period, membership of the mutuelle health
insurance scheme continues to expand rapidly and included almost ¾ of the population by 2006,
up from less than half in 2005. Similarly, the rate of births assisted by qualified personnel
increased from 37% to 49%. Overall, it is expected that the significant improvement in these
health input and output indicators would have a strong positive impact on the health status of the
Rwanda population.
The national HIV/AIDS prevalence rate remains at 3,1% and specialists agree this new figure,
backed by a UNAIDS survey on 15,000 people, is a solid one. Nevertheless, Rwanda’s health
indicators (particularly maternal and child mortality) remain poor, and the MDG targets are still
distant.
The human resources shortage is being addressed as the Government carries on the roll-out of
performance based contracting schemes and implements its plan to train, attract and retain health
6 UNAIDS 2004 report estimates HIV prevalence in Rwanda at 5.1%
7 MINEDUC, EDPRS Education sector self-evaluation, June 2006,p3JAR 2007 Final Version
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personnel. In October 2007, the GoR through the Ministry of Health and its donor partners signed a
MoU to put in place a SWAP in the health sector with the general objective to build a stronger donor
partnership, to support country-led programmes and to improve performance of country institutions
and harmonise procedures within the health sector.
Rural Development and Food Security
Poverty continues to be a largely rural phenomenon in a country where 83 percent of the
population lives in rural areas and 87 percent are farmers. Since June 1997 when Fewsnet stopped its
activities, the analysis of food security is based on data collected by MINAGRI. The recent Crop
Assessment has allowed the evaluation of the season 2008A and highlights the following trends:
1. Season 2008A national food crop production is estimated to be 941,000 MT of cereals-
equivalent, 4.6 percent higher than season 2007A production.
2. This level of food production is comparable to 1,764 kilocalories (Kcal) per person per
day, which is 84% of the globally recommended daily requirement of 2,100 Kcal/person.
3. Significant progress was observed in terms of cereal harvest. This is linked to the crop
intensification programme which puts emphasis on agricultural regionalisation focusing
on specific crops (cereal, export crops…).
4. Other food production also registered improvement with the notable exception of
vegetables where production has slightly decreased. This should have consequences on
nutritional quality. This decrease had been previously observed and was reflected in food
prices which increased substantially in the second semester of 2007.
5. Population needs for the next six months should be covered for 85% by local production.
The government foresees however that a deficit of 51.000 tons will persist despite the
WFP support and additional imports which will be made.
It seems that agricultural intensification programmes and the increase in the use of animal
resources have had a positive impact on food security, although some changes in the statistical
methodology prevent effective comparison. A new initiative linked to land preservation should
start to have a positive effect in the near future. An agricultural SWAP is envisaged for 2008.
The decentralisation process continues to be a key element of the development strategy of
Rwanda. All the district development plans were approved by august 2007, the district capacity
building plans will be finalized early 2008. Funding through the CDF has improved in quantity
and quality.
Cross-cutting Issues
Rwanda continues to perform well on gender issues. The gender gap in literacy has been
reduced from 10% in 2000 to 0.1% in 2005/06, and 48.8% of the parliamentary seats are held by
women, the highest rate in the world. However, there is a continued need for more gender-
disaggregated data to better understand gender disparities in other domains. The use of wood in
energy consumption is still high (40%), while pressure on land remains a constraint for a
sustainable land use management. This is attested by a limited number of people living in urban
areas (17%). 40% of land is now protected against erosion using terraces.
Building on the evaluation of the first PRSP, which found that a proliferation of cross-cutting
issues actually resulted in the marginalisation of each individual issue, 5 cross-cutting issues were
prioritised and systematically mainstreamed into the EDPRS. These were Gender, Social
Vulnerability, HIV/AIDS, Environment, and Youth.
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2007 was another successful year in European Commission-Rwanda cooperation. All
remaining 9
th EDF funds are now fully committed, sunset clause requirements have been met and 10th
European Development Fund programming is well underway. All 2007 financial targets have been
achieved and stand within +/- 10% of the July 2007 forecast: Primary commitments stand at €37.8M
(compared with a €38.7 forecast). Secondary commitments stand at €51.2M (€47.2M forecast).
European Development Fund Payments (NIP) stand at €51.2M (€49.4M forecast). Consolidated
payment figures (including NIP, RIP, Stabilisation of Export Earnings (STABEX) and Thematic
Budget Lines) amount to €61.9M, which is in line with the forecasts and on a par with 2006. RAL has
been further reduced by €14.6M and now stands at €98.1M. Old RAL has also been further reduced
from €11.3M on 1
st January 2007 to €8.4M on 1
st January2008.
The 9
th EDF ETR addendum and the 10
th EDF CSP/NIP were both signed. An addendum n°2 to
the Country Strategy Paper and National Indicative Programme has been signed in July 2007.
This exercise of End Term Review and release of all de-commitments from the 9
th EDF and
previous EDFs allowed reallocating additional funds on the existing programs. The new
Indicative allocation of the 9
th EDF after the ETR stands at €218M.
Work started on 10
th EDF programming, particularly on the primary commitments pipeline.
Three commitments are forecasted for 2008 (TCF III and Budget Support as well as a rider to the EDF
9 Road Transport sector programme). Project Fiches have already been submitted to HQ. Preparatory
work has started in order to submit up to 8 project fiches in May for the 2009 AAP. EDF regional
payments have reached €2M, reflecting the beginning of 9 RPR 99 operations (Communauté
Economique des Pays des Grands Lacs (CEPGL). Stabilisation of Export Earnings (STABEX)
payments have reached €3.0M, which is belowtarget but an improvement vs. 2006 €2.7 figure.
The Delegation has improved the quality of aid delivery. For the general budget programme,
98% of the variable tranche for 2007 was disbursed. The key question in view of the 10
th EDF
implementation is the readiness of our two focal sectors (infrastructure and rural development) for
sectoral budget support. Technical Assistance is likely to be needed in 2008-2009 to increase the
readiness of sectors. A broad-based capacity strengthening programme with 4 lots was contracted in
November, following an international tender to cover the key needs of the road subsector. The multi-
annual technical audit contract for the road project was signed, with a first mission taking place in
December.
A ROM mission took place in June. 10 projects were reviewed (6 EDF primaries, 3 budget
lines contracts and the COM STABEX). The results show not a single "d" grade and a high proportion
(76%) of grades "a" or "b". These results are well within targets set byAIDCO E (cf. note 18255 dated
4 September 2007). The average grade stands at 2.88 which is above the AIDCO 2006 average of
2.76.
Capacity has yet to meet its full potential in many technical Ministries, agencies and
decentralized institutions. The latter has an impact in terms of the time frame and sustainability of our
activities implemented at district level. Procurement procedures, particularly for service contracts,
continue to pose difficulties, leading to ineligibility of expenditure. This is now being addressed
through the establishment of a network of EDF imprest accountants and administrators and the
provision of training in the latter half of 2007. Also, there is a growing number of complex claims on
infrastructure projects as well as undue delays in definitive receptions of large infrastructure. This
creates a risk of legal action and tends to discourage potential tenderers, limiting competition and
increasing prices. This is partially being addressed by the external technical audit for the main road
project.
Rural Development
9 ACP RW 04 (Decentralised Programme for Rural Poverty Reduction) - The second national
Ubudehe campaign was launched early 2007, with a disbursement target of 15 Million euros. Initially,
it contributed to the collection of social data in all villages. This information has influenced the designJAR 2007 Final Version
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of the district development plans (approved in August 2007). All the training activities were completed
by May. The implementation phase of the campaign is progressing normally, the qualityof the village
projects has improved and diversityis larger. By the end of the year about 25% of the projects were at
an advanced stage, some of them already completed. Financial management and reporting is
satisfactory and Ubudehe is appearing as a major contributor to the decentralisation process at
grassroots level. However, the financial closure of PE1 has been a significant problem. A large
nationwide data collection campaign was organized to collect missing supporting documents. Also a
significant amount of late disbursement were identified. Final audit and closure of the PE is expected
for the first semester of 2008. All (but one) contracts foreseen under EP2 district have been signed.
Implementation goes on normally and should be completed within time limits. The Ubudehe has been
nominated late 2007 for the annual UN Public Service Award. The programme has been selected for
the final phase of evaluation.
Support to the DDP has improved. The entire backlog project from DP1 has been completed.
Through improvements in the procurement process, it was possible to contract 14 new projects for
about 2.5M Euros. It is anticipated that these will be completed before mid 2008. The Mpazi
(Nyarugenge) and Gasabo projects have been delayed and are financially affected by the national
cement shortage and price increases. As a consequence, the completion of the two projects depends on
developments in these external constraints but both projects should be completed by the end of 2008.
The DPRPR is likelyto disburse all funding bythe end of its operational phase.
9 ACP RW 03 (Programme of actions for the economical and social reintegration of the
demobilised soldiers and vulnerable women, widows or heads of family – PARES): activities,
including audit, are completed. Given that a program extension is being funded through 9 ACP RW 4,
the final evaluation is postponed to mid 2008.
STABEX
The deadline for implementing the Stabilisation of Export Earnings (STABEX)
programme is fixed at 31 December 2010, with agreements needing to be signed before 31
December 2008. The last Programme Estimate (PE) must be signed during the last quarter of
2008 and will have a validity period of 18 months. The period registered some progress in the
implementation of almost all subcomponents despite a low disbursement rate.
For the coffee component, support led to the production of about 34 millions of plants,
contributing to a total of 61 millions of plants since the beginning of the project. This represents
an area of about 30,000 hectares replanted, with the cutting back (stumping) of 6,734,142 coffee
shrubs and the uprooting of 450,000 old trees. Deliveries of fifty thousand litres of insecticides or
their equivalent took place in November 2007. The tender for the supply of 1,000 tones of
fertilizer was cancelled after Rwanda Coffee Office (OCIR Coffee) obtained another financing
source. Support of cooperatives continued mainly through training sessions provided to members
of cooperatives and OCIR specialized technicians, as well as support for the preparation of coffee
campaigns. Subsidies were also provided to 20 cooperatives to help them implement their own
micro-projects. One coffee washing station was built in NYAMURE and has been operational
since April 2007. Four others will be established early 2008. The building of the laboratory in
vitro Rwanda Agricultural Research Institute (ISAR) as well as the cleansing of the laboratory
periphery was provisionally received whereas the building of the two greenhouses has been
completed.
Regarding the tea sector, rehabilitation activities of the draining framework, drainage of
the tea estates, sheds, and storing houses were carried out using the Haute Intensté de Main
d'Oeuvre (HIMO) method. Training sessions were provided to tea farmers, tea SACCOS, factory
engineers and tea makers. The demarcation operation continues with those tea sites that are not
yet privatized.
Concerning the extension of the pyrethrum areas, the signing of a PE with Ministry of
Agriculture took place in March 2007. Due to implementation delays, several actions were made toJAR 2007 Final Version
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make up for delays in the execution of the program, especially the hiring of an agriculture engineer
and two technicians, and sensitization of local authorities to join the action.
Two new activities were launched under the diversification programme: a call for proposals
for 1.2 M Euro for new initiatives and diversification projects in the agro sector, and a 2.5 M Euro
large scale terracing campaign (from 1200 to 1600 hectares) in 5 districts.
Infrastructure
8 ACP RW 32 (Alimentation en Eau Potable (AEP Bugesera) - Works and supervision
contracts are almost completed, with a partial provisional handover in November 2007. The remaining
part is already functional with the handover scheduled for January 2008. All contractual issues were
solved and riders and adjustments to both contracts were made. Technical assistance supporting the
management of the clean water supply system was awarded. Tender documents for a management
delegation were prepared in October. The contract should be awarded byNovember 2008. Meanwhile,
an arrangement with temporaryadministrative management byMINITERRE is in place.
National Assembly (9 RW 5) - Following adjustments to the scope of works, and a FA budget
increase, the contracts (works and supervision) were adjusted and work is ongoing. Due to supply
delays on the contractor side, and the extension of the scope of works, the provisional handover is now
foreseen for May2008. Supreme Court (9 RW 5) - All contracts are ongoing. A late modification from
the supervisor about the roof type led to a 3 months delay. The contractor is also still facing cash flow
difficulties and some of the supplies are still missing. A provisional handover is likely to take place in
July. Tribunals of first instance - The technical studies for the tribunals programme have been
completed (funded by TCF). The programme covers 45 sites and includes rehabilitation, construction
and extension. The works is funded partly on 9 RW 11 (support to the rule of law) project and partly
through the Belgian and Dutch cooperation programmes. Calls for tenders were launched in
November. The contracts should be awarded byMarch 2008.
8 ACP RW 17 (Technical and Institutional support to MINECOFIN) - The work is completed
and the building was inaugurated by Commissioner Louis Michel in November. Some contractual
issues regarding liquidated damages and a claim by the contractor are to be solved by the contracting
authority. Minor defects are to be corrected by the contractor. Provisional handover is foreseen for
February2008.
Gitarama-Butare-Akanyaru Road - Handover for additional works took place in July. The
main contract provisional handover was also approved. The final handover of the project is now
foreseen for July 2008. Rwanda Road Infrastructure Support Programme (9 ACP RW 12) - The
restricted tenders for TA MININFRA, the Road Maintenance Fund and the audit of maintenance
programmes were completed and contracts signed in November. Contractors should be in place by
January2008. The Ruhengeri-Gisenyi works are ongoing according to planning.
Economics
Support to the economic and social sectors is covered through the provision of general budget
support. Variable tranche disbursements under the 9
th EDF budgetary support programme (Budget
Support for Poverty Reduction-BSPR) are linked to performance against targets in health, education,
and public financial management. Macro-economic support to Rwanda is driven by two important
donor and Government initiatives: firstly the Budget Support Harmonisation Group and its bi-annual
joint budget support reviews (JBSR) and secondly the IMF PRGF reviews. The payment of general
budget support in 2007 rose to €17,733,500 (€8,900,000 for the fixed tranche and 98.15% of
€9,000,000 for the variable tranche, or €8,833,500). Macroeconomic management by GoR has been
judged satisfactory by the IMF during the twice-yearly PRGF reviews. A public expenditure and
financial accountability (PEFA) assessment was undertaken in 2007, and the EDPRS was approved byJAR 2007 Final Version
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GoR Cabinet in September 2007. EC Recommendations focussed on efforts to reduce the pupil to
qualified teacher ratio.
Institutional Support, Trade and Private Sector
As an important step to advance the governance agenda, the Government of Rwanda has
decided to undertake a Joint Governance Assessment (JGA), financed by DfID and the EC through a
UNDP managed basket fund (9 RW 11). The EC contribution amounts to € 185 200. An addendum to
the Rwanda Institutional Support for Economic Management (RISEM) Financial Agreement aiming
to commit 1.8M EUR has been approved bythe EC in July2007. The JGA looks at the systems which
are in place to ensure the accountability of those exercising state power, their responsiveness to the
needs and reasonable aspirations of the citizens, and the building of the capacities needed to meet
these. Governance is assessed in terms of what it contributes to Rwanda's development and human
rights objectives, and how it relates to international norms and principles. The assessment started
towards the end of 2007 is expected to yield a final report during the first half of 2008.
The EC is also supporting the Government of Rwanda in strengthening the statistical
system through a multi-donor (DfID, EC, UNDP) basket fund managed by UNDP in support of
the National Institute of Statistics (9 RW 10-7). This pooled fund was set up in June 2007 and the
EC will contribute € 1.9 for the period 2007 – 2009. In the area of PFM, the EC contributes to a
World Bank managed Trust Fund in support of PFM reforms, pooling resources from DfID, the
World Bank, and the EC. An annual report for the period 1 July 2006 to 31 June 2007 was
received in August 2007 (9 RW 10-2).
Regarding trade, institutional support, was provided to the Ministry of Commerce. An
international tender for laboratory equipment, apparatus and reagents standards for the Rwanda
Bureau of Standards was launched. Other support is ongoing in the area of Business
Development Services.
The EC also contributed to the UNDP managed "Integrated Support Project" in support of the
Ministry of Finance (MINECOFIN), which pools resources from DfID, UNDP, BTC, SIDA and the
EC (9 RW 2). Support to the NAO Unit continued, complemented with TA to the Public Accounts
Unit focussing on the production of Financial and Accounting manuals and the training of budgeting
and accounting personnel. The EC also supported the 2
nd Conference of AU Ministers in charge of
Regional Integration (9 RW 10-6, €145 000 in July2007).
Governance, Justice and the Rule of Law
The closure of the "Support to the rule of law" project (8 RW 19) was actively pursued
during the reporting period with only one single Recovery Order left. The 9th EDF Support to the
Rule of Law project (9 RW 11) has started. An addendum of 5MEUR was approved in July.
Activities include the training of Gacaca judges, monitoring of Gacaca jurisdictions, a monthly
publication of the Newspaper Inkiko Gacaca, sensitisation activities by the National Unity and
Reconciliation Commission, and support to community work schemes (Travaux d'Intérêts
Générales, TIG). A second work plan has been signed with the Ministry of Justice for the
training of justice mediators. Training should start during the 1
st trimester of 2008. A new work
plan has also been signed with the National Police, the first payment was made in December and
training activities should follow in February. Another work plan is about to be signed with the
Supreme Court in order to deal with judicial backlog. A call for proposals will be launched in
January 2008 for local and international NGOs to ensure Genocide Justice monitoring. The study
for the construction or rehabilitation of justice Infrastructure was completed in September 2007.




In the course of 2007, payments under the thematic budget lines reached €5.7M (index 94 vs.
the target of €6.1M). This represents a 30% increase compared to 2006 (€4.4M). All contracts due to
be concluded by 31/12/2007 were signed by end of November. The Delegation managed 63 contracts
in 2007 (40 under the EIDHR and 23 under the ONG-PVD budget line). A total of 11 new contracts
were signed in the course of 2007 for a total of €3.1M. The Delegation closed 10 contracts over the
past year, bringing the number of on-going projects to 53 by year end. 46 of the projects fall within the
governance portfolio, addressing issues such as justice, unity and reconciliation, civil society, media,
human rights, indigenous people, gender, vulnerable children and health issues. 7 projects focus on
rural development issues (agriculture, environment, food security and decentralisation). The Rwanda
Delegation launched a Call for proposals under the new EIDHR Country Based Support Scheme in
December 2007 (EIDHR/126372) and proceeded to a consultation with the civil society on the
priorities for the forthcoming Call for proposals for actions in Rwanda under the "Non-State Actors
and Local Authorities in Development" new budget line over December 2007/January 2008 (call was
published on 22 January 2008). In September 2007 the Delegation organised a workshop for grant
beneficiaries on contractual and financial aspects of grant contracts with a view to facilitating project
implementation.
Water facility
Three national projects and one regional (total budget +/- 20 M Euro, grants +/- 10 M Euro)
have been selected after the second call for proposals. Two financing agreements (9 ACP RPR 178:
"Programme d’abduction d’eau potable en milieu rural Province du Sud – Districts de Nyaruguru,
Huye et Gisagara", number 317 to the EUWF, and 9 ACP RPR 209: "Rwanda Water Supply &
Sanitation Fund", number 144 to the EUWF) have been drafted by the EC delegation after a
negotiation period and signed by the Director Aidco C at the end of December 2007. Both financing
agreements were signed by the NAO in January 2008 and the implementation is about to start. One
grant contract (9 ACP RPR 50- 21: "Intervention pour le renforcement du réseau hydraulique, pour la
protection de l’environnement et la sensibilisation à un usage responsable en collaboration avec le
District de Gicumbi dans la Province du Nord", number 138 to the EUWF) has been drafted and
signed at the end of 2007 with the Italian NGO AVSI (Associazione Volontari per il Servizio
Internazionale, Italy). It was not possible to finalize the last regional project with the Water and
Sanitation Program Nairobi (Word Bank) due to a disagreement between the parties on the maximum
percentage for indirect eligible costs: see letter and decision taken bythe Director Aidco C.
Energy facility
Three national projects have been selected after the call for proposals (total budget +/- 20 M,
grants +/- 10 M). One financing agreement (9 ACP RPR 173: "Increased Rural Energy Access in
Rwanda through PPP (IREA RPPP)", number 197 to The EUEF) has been drafted by the EC
delegation after a negotiation period and signed by the Director Aidco C at the end of December 2007.
It was signed by the NAO in January 2008 and implementation is about to start. Two grant contracts
with two different European NGOs: MLFM and CARE Austria have been drafted and signed at the
end of 2007. The first one (9 ACP RPR 49 - 19, number 55 to the EU Energy Facility) is an extension
of the national grid (Ligne électrique de Muhura) and it was signed on 21 December with MLFM. The
second one (9 ACP RPR 49 – 2, number 56 to the EU Energy Facility: Community-assisted Access to
Sustainable Energy in Rwanda CASE – Rwanda), addressing the sustainable use of wood fuel
biomass, was signed on 26 November 2007 with Care Austria. Implementation of both projects will




The revival programme of the 'Communauté Economique des Pays des Grands Lacs'
(CEPGL) was approved in April 2007 and the Financing Agreement was signed in June, giving the
Delegation centralised management mandate. Given the high priority of the project the delegation has
anticipated the signature and prepared the three grant contracts for the institutional component
(l'Energie des Pays des Grands Lacs (EGL), SE-CEPGL and IRAZ), which were signed immediately
after the FA enabling activities to start 1 July (1 August for IRAZ). Following an international tender
the service contract for the Ruzisi study was awarded in November. The fieldwork started in
December and should go on for 24 months. The scope of the study covers two hydro power plants
sites: Feasibility study and detailed design documents for 82 MW at the RD site and Pre-feasibility
study for 205MW at the SISI site. Terms of reference for studies of two international bridges over the
Ruzisi river, linking Cyangugu (RW) and Bukavu (DRC), were prepared with SE/CEPGL and
proposed to the two countries. The service tender is foreseen for February 2008 and the contract for
July 2008. A specific €3.0M budget has been allocated under the ESA B envelope to cover the
Rwandan part of this project (9 ACP RSA 36). It should also cover urban road rehabilitation inside
Cyangugu. Consultants recruited by IRAZ delivered the strategic development plan for this institution
in December. The action plan will be discussed during an international seminar planned in Gitega
(Burundi) in January 2008. An important outstanding matter is the nomination by the DRC
Government of officials for the three reserved executive positions in the Secretariat.
The 9 RPR 54 project (African Transboundary River Basin Support Programme – Akagera River
Basin sub programme) has not started yet. The implementation modalities are still in discussion at HQ.
It is now likely that a Basket Fund managed by the World Bank will be created, limiting the
Delegation's role to a mere follow-up.
3. POLICYCOHERENCE FOR DEVELOPMENT(PCD)
The new CSP that was signed in Lisbon in December 2007 contains a detailed and
comprehensive PCD section with systematic links with programming and other EU policies.
Policy coherence for development will advance in a number of areas. The aim is for all EU non-
aid policies to make a positive contribution to developing countries' efforts to attain the MDGs.
When it comes to trade the key constraints on Rwanda's participation in the global economy
(as raised in the Diagnostic Integration Study) relate to transport costs, energy and water prices,
and access to credit. The Government (with donor support) has produced a Diagnostic Trade
Integration Study (DTIS), which provides an analysis of barriers to internal and external trade,
identifies the potential impact of trade on growth and poverty, and presents recommendations for
overcoming these constraints, that have been integrated into the EDPRS.
A number of priority actions have been implemented through EC support, particularly for
regional integration and export-related standards. Donor coordination around private sector
issues is managed through the private sector cluster. Rwanda has also benefited from resources
made available to COMESA for trade negotiations, and from the all-ACP funds for trade-related
assistance (including funding of an EPA Sustainability Impact Assessment). The Economic
Community of the Great Lakes (CEPGL) have been revived through EC support. The integration
of Rwanda into the world economy will be achieved by supporting regional integration,
continued negotiations of an EPA with the East African Community (EAC) and by ensuring
Rwanda meets its obligations under the WTO. In November 2007 the EAC partner states signed
a framework agreement on the EPAs to be applied provisionally from January 1 2008, while
negotiations towards a full EPA will continue in 2008.JAR 2007 Final Version
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The Country Strategy will provide support for infrastructure to increase Rwanda's physical
access to regional and world markets while increasing competitiveness. Support for rural
development will address supply side constraints. Support for trade and regional integration will
facilitate trade negotiations and compliance with regional agreements, and will address key non-
tariff barriers. ICT capacity building issues will be addressed at sub regional level.
As for agriculture, few agricultural commodities covered by the CAP enter into competition
with Rwandan export products. Nevertheless, since the Rwandan economy is a predominantly
agricultural economy there is a strong interest for the liberalisation of international agricultural
markets. Since EU sanitary and phyto-sanitary standards are a significant barrier to Rwandan
exports, the response strategy includes measures to help Rwandan exporters to meet these
standards and capacity support is therefore provided to the Rwandan Bureau of Standards.
Environmental issues are a major concern in Rwanda and are addressed by ensuring that rural
development interventions are aimed at reducing environmental pressures and that infrastructure
investments minimise environmental damage. This is ensured through support to the focal sectors
Rural Development and Support to Infrastructure for Regional Connectivity. The Rwanda Road
Infrastructure Programme has an environmental component. In addition, an environmental
project is being implemented in Rwanda as part of the Environment Thematic Budget Line
(TBL) and environmental projects can be submitted under the Non-State Actors/Local
Authorities TBL call for proposals.
On the Social Dimension of Globalisation, focus is on addressing the issues that will ensure
that Rwanda is well-placed to gain economically and socially from globalisation. Improved
infrastructure will help Rwanda to take its place in the world economy, and increased funding of
education through budget support will help to ensure that Rwandans are able to benefit from
advances in information and communication technology.
In the light of the events of the 1990s Rwanda's security situation is crucial for the whole
Great Lakes Region. Poverty reduction and broad-based economic growth is key to achieve long-
lasting reconciliation and peace in Rwanda. This is consistent particularly with the focal sector
Rural Development and also facilitated by support provided through the thematic budget lines to
Civil Society especially for actions focused on reconciliation.
Migration between the EU and Rwanda is a minor issue. Migration from Rwanda to the rest
of the region may be one benefit of regional integration. During 2007 the Delegation have
evaluated proposals for the thematic budget line AENEAS programme (now replaced by the
Asylum and Migration program) aimed at making remittances cheaper.
The framework agreement on the EPAs contains an extensive fisheries chapter, mainly
aiming at reinforcing cooperation on sustainable use of resources.
4. JOINTEU-AFRICASTRATEGY
General budget support is used to increase the resources available for service delivery in
areas critical for the MDGs and the successful implementation of the EDPRS, especially health,
education and water, support continued reforms, and to ensure macroeconomic stability.
ICT and Science and Technology capacity-building issues are addressed at regional and sub-
regional level following the orientations of the PCD and the outline of the Joint EU-Africa
Strategy and the Priority Actions of the First Action Plan regarding respectively the fight against
the digital divide and strengthening of Science and Technology capacities in Africa.JAR 2007 Final Version
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On Peace and Security, previously 2.8 million Euros have been used from envelope B as a
contribution to the EU-Africa Peace Facility. The activities of the first Support Programme to the
reintegration of demobilised soldiers are completed and an extension programme is ongoing.
Rwanda has completed the NEPAD's African Peer Review Mechanism (APRM) and the
APRM Plan of Actions was integrated into the EDPRS in 2007. For actions on the strengthening
of investment, growth and prosperity through regional integration and closer economic ties
please consult section 2.3 (PCD).
5. DONOR COORDINATIONAND HARMONISATION
Progress during 2007
Rwanda's Development Partners and in particular the EU member states have made
strong progress in their efforts to reduce transaction costs in 2007: the Netherlands is phasing out
cooperation in health and social protection; Sweden and the Netherlands are acting as silent
partners in education; and Germany, the Netherlands, and the Education for All Fast Track
Initiative are beginning to disburse sector budget support. Although the EC has no formal
delegated cooperation agreements with member states, discussions on a division of labour and
donor comparative advantage are ongoing and have been put on the agenda of the 2008
Development Partner's retreat. The Delegation continued participating actively in cluster
meetings co-chaired by the Government and donor representatives. The Delegation co-chairs the
Infrastructure cluster.
Close cooperation between the EC Delegation and the Member States present in Kigali
(UK, Germany, Belgium, Netherlands, and Sweden) continued in 2007, in particular with the EU
Heads of Mission and Heads of cooperation meetings held in the premises of the Delegation.
Cooperation with other donors is also continuing. The Delegation is a member of the Steering
Committee (along with the Netherlands, Sweden and the World Bank) of the "One UN" project
under the joint chairmanship of UNDP and MINECOFIN. The project, which aims at
harmonising and coordinating UN agencies in Rwanda, is progressing on schedule.
The structured work relationship with the NAO put in place at the end of 2004 (technical
meetings led by the operational sections and quarterly steering committees jointly chaired by the
NAO and the Head of Delegation aimed at taking decisions on problems that cannot be solved at
technical level) continue to ensure ownership and a smooth and timely implementation of the EC
external aid assistance.
Perspectives for 2008
2008 is expected to mark a step change in the relationship between the GoR and the
development partners in enhancing mutual accountability. A common performance assessment
framework is expected to be finalised in early 2008, which will become the main reference
document for all budget support donors to evaluate government performance. Similarly, a donor
accountability matrix, building on the Paris Declaration indicators, will be agreed and integrated
into the regular dialogue between the GoR and the development partners.
6. DIALOGUE IN-COUNTRY WITH THE NSAS; LOCAL AUTHORITIES
AND THE NATIONALPARLIAMENT
Interactions with NSAs continued on a regular basis. In early September, the Delegation
contracted 7 micro-projects with Rwandan civil society organisations (call DDH/124-384) and 4
contracts with European CSOs under the ONG-PVD budget line. Later the same month theJAR 2007 Final Version
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Delegation organised a workshop for grant beneficiaries on contractual and financial aspects of
grant contracts with a view to facilitating project implementation. The workshop was attended
by 74 participants who globally rated it as "very useful".
The Delegation launched 2 thematic networks of EC grant beneficiaries working on
similar topics, respectively "indigenous people" and "media" so as to ensure cross-fertilisation
and sharing of good practice. It is envisaged to launch further networks during 2008.
Del Rwanda was the first Delegation to launch a call for proposals under the new EIDHR
Country Based Support Scheme, in December 2007 (EIDHR/126372). The deadline for
submission of concept notes is 27/02/2008. It also proceeded with a consultation of civil society
on priorities for the forthcoming call for proposals for actions in Rwanda under the "Non-State
Actors and Local Authorities in Development" new budget line over December 2007/January
2008 (The call was launched on 22 January 2008). In February 2008 the Delegation will organise
an information seminar regarding the two different calls for proposals and a further workshop is
previewed for later in the year.
The Delegation is envisaged to include in the 10
th EDF programming an important capacity
building support to the Parliament in order to improve its involvement in the decision making
process and monitoring of implementation issues.
7. CONCLUSIONS
Although Rwanda made good progress towards most MDGs, progress needs to be speeded up
in certain areas, particularly poverty reduction and the underlying need for broad-based
economic growth. Growth has slowed down, poverty has only been reduced marginally, and
agricultural growth was negative in 2007. GoR realises this and the new EDPRS approved in
2007 reflects this with increased attention to the productive sectors. Rwanda is also seeking to
close the judicial aftermath of the genocide with the Gacaca courts, and remains politically
stable in a context of regional volatility. As part of EAC, it has agreed an EPA framework
agreement with the EU. 2008 will be an important year with parliamentary elections, agreement
with donors on a common performance assessment framework for budget support, the conclusion
of a joint governance assessment, and the conclusion of a full EPA agreement. With a new GBS
programme that would follow the MDG-Contract approach, and sector budget support
programmes for transport and decentralisation, it will also be an important year for the EC
Delegation.
Political, economic, social, and poverty reduction developments in 2007
Politically, the country remains stable despite the high pace of reforms (consolidation of the
constitutional and judicial reforms, far-reaching reform of local government structures, follow-up of
public service reform). The Gacaca process proved effective in rendering post-genocide justice
without lasting damage to unity and reconciliation. Regionally, the political and security situation was
volatile during most of 2007, but the situation improved in the context of the Nairobi Communiqué and
the Goma conference for Eastern DR C. A new factor was the spill over effects of unrest in Kenya,
which led to some fuel shortages. Rwanda's accession to EAC took effect 1
st July 2007 and it agreed to
an EPA framework agreement. Despite poor harvest in agriculture and the rise in international fuel
prices, growth is estimated to have reached 6% in 2007. Core inflation increased to 9% but that is
expected to be a temporary blip. PRM reforms continued with accounting aspects now becoming a
key constraint. The poverty headcount fell from 60.4% to 56.9% in the last five years up to 2006.
However, with high population growth averaging 3%, the number of people living in poverty has
actually increased from 4.8m to 5.4m. Extreme poverty fell from 41.3% to 36.9%. Rwanda is very
likely to achieve the MDGs on achieving universal primary education, promoting gender equality,
combating AIDS, malaria and other diseases as well as ensuring environmental sustainability.
However, Rwanda is unlikely to eradicate extreme poverty and hunger by 2015. Similarly, the countryJAR 2007 Final Version
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is lagging behind with regard to MDG 8 concerning putting in place a global development
partnership for development.
Results in focal sectors and relevant programmes
2007 was a successful year in EC-Rwanda cooperation. All remaining 9
th EDF funds are
fully committed. 98% of the variable tranche for general budget support was disbursed. All 2007
financial targets were achieved with consolidated payments amounting to 61.9m euros. The
results of a ROM mission were positive with 76% of programmes having a grade A or B score.
The 10
th EDF CSP/NIP was signed. Work started on the preparation of sector budget support
programmes for the focal sectors, transport and decentralisation, and a successor general
budget support programme which would follow the new MDG-Contract modalities.
Policy Coherence for Development
A number of priority actions have been implemented through EC support, particularly for
regional integration and export-related standards with support to the Rwanda Bureau of
Standards. Rwanda has also benefited from resources made available to COMESA for trade
negotiations, and from the all-ACP funds for trade-related assistance. The Economic Community
of the Great Lakes (CEPGL) has been revived through EC support.
EU Actions Related to the Joint EU-Africa Strategy
Rwanda has completed the NEPAD African Peer Review Mechanism and its plan of
action was integrated in the EDPRS in 2007. General budget support and complementary
programmes are used to speed up progress against the MDGs. ICT and Science and Technology
capacity-building issues are addressed at regional and sub-regional level. 2.8m from the B
envelope were used as a contribution to the EU-Africa Peace Facility. An extention of the
reintegration programme for demobilised soldiers is ongoing.
Involvement of NSAs, local authorities, MS coordination and donor harmonisation
Important events in 2007 were the conclusion of the EDPRS process, the signing of the
One-UN programme, with the EC playing an active role as part of the One-UN Steering
Committee, and the signing of a MoU for the health sector. The Delegation launched 2 thematic
networks of EC grant beneficiaries working on media and indigenous people. 2008 should mark
a step change for donor harmonisation and alignment with the establishment of a common
performance assessment framework, a donor accountability matrix, and the signing of a multi-
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Annex 1: Country at a Glance
a) Key Macro-economic performance indicators
2003 2004 2005 2006 2007 2008 2009
Basic data actual actual actual actual proj proj proj
1 Population (in 1000) 8,31 8,49 8,68 8,87 9,06 9,26 9,47
- annual change in % 2,2 2,2 2,2 2,2 2,2 2,2 2,2
2a Nominal GDP (in millions €) 1.596 1.596 1.889 2.304 2.449
2b Nominal GDP per capita (in €) 191 186 209 248 257
2c - annual change in % -2,5% 12,5% 18,9% 3,6%
3 Real GDP (annual change in %) 0,3 5,3 7,1 5,5 6,0 7,1 7,3
4 Gross fixed capital formation (in % of
GDP) 13,9 15,0 15,8 16,3 18,6 19,8 20,6
International transactions
5 Exports of goods and services (in %
of GDP) 7,9 10,1 10,3 9,6 9,4 9,3 9,4
- of which coffee (in % of GDP) 0,8 1,6 1,6 1,9 1,1 1,4 1,5
6 Trade balance (in % of GDP) -9,8 -9,1 -10,0 -10,4 -12,3 -12,4 -12,9
7 Current account balance (in % of
GDP) -10,5 -2,2 -2,9 -7,3 -6,9 -7,6 -6,3
8 Net inflows of foreign direct
investment (in % of GDP) 0,3 0,4 0,4 1,1 2,3 2,5 2,3
9 External debt (in % of GDP) 88,5 85,1 63,5 14,8 14,6 14,3 13,3
10 Service of external debt (in % of
exports of goods
and non-factor services) 32,0 28,1 22,9 22,3 - - -
11 Foreign exchange reserves (in
months of imports of
goods and non-factor services) 4,0 5,7 6,2 6,4 6,7 5,8 5,9
Government
12 Revenues (in % of GDP) 18,2 23,9 26,3 23,7 25,7 26,2 25,7
- of which: grants (in % of GDP) 7,6 11,0 12,7 10,6 12,0 13,0 12,9
13 Expenditure (in % of GDP) 19,1 24,2 25,7 24,2 26,7 27,6 25,8
- of which: capital expenditure (in %
of GDP) 5,9 7,9 9,1 7,5 10,1 10,9 10,4
14a Deficit (in % of GDP) including grants -1,0 -0,2 0,7 -0,4 -0,9 -1,4 -0,1
14b Deficit (in % of GDP) excluding grants -8,6 -11,2 -12,1 -11,0 -12,9 -14,4 -13,0
15 Debt (in % of GDP) 30,50% 27,10% 25,50%




16 Consumer price inflation (annual
average change in %) 11,7 11,9 9,1 8,8 9,1 8,5 6,0
17 Interest rate (for money, annual rate
in %)
18 Exchange rate (annual average of
national currency per 1 €)
598,6 713,0 702,4 687,0 745,8
19 Unemployment (in % of labour force,
ILO definition)
20 Employment in agriculture (in % of
total employment)
Data source(s): EDPRS (1), IMF (3,5,6,7,8,9,10,11,12,13,14a,14b, 15,16), EC (2,18)JAR 2007 Final Version
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b) Key MDG Indicators




















8 (%) 60 56.9 52.3 30.2
2. Prevalence of underweight children (under-
five years of age) (%)
24 23 23 14 14.5
3. Under-five mortality rate (per 1000 live births) 198 196 152 152 66 50
4. Net enrolment ratio in primary education 72.2 93
9 93.5 95 96.3 100 100
5. Primary Completion Rate (%) 24.2 44.9 46.7 51.7 56 100 100
6. Ratio of girls to boys in:
primary education- 0.98 1.03 1.05 1.5 1
secondary education- 1.04 0.91 0.89 1
tertiary education 0.58
7. Proportion of births attended by skilled
medical personnel (%)
39.8 49.6
8. Proportion of one-year-old children
immunised against measles (%)
84 75 84 100
9. HIV prevalence among 15- to 24-year-old
pregnant women
10. Proportion of population with sustainable
access to an improved water source
64 64 80 82
Data source(s): EICV2, EMIS, SIS, MDG Country 2007 report, EDPRS document
8 The National poverty line of RWF 250/day is equal to about $0.45/day.
9 The figures from 2003 are based on a new methodology taking into account the results of the 2002 Census. Using
the old methodology, net primary enrolment was at 78.4 in 2003 and 83.8 in 2004.JAR 2007 Final Version
August 2008
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Annex 2: Retrospective financial situation









2003 Act 2004 Act 2005 Act 2006 Act 2007 Act 2008 Fcst
The trend in individual commitments improved in 2007 due to the delayed contracting of the
Ruhengeri-Gisenyi road and post-ETR amendments to Financing Agreements, which generated a
wave of secondary commitments. The large increase in 2008 is due to the forecasted commitment
of the multi-annual General Budget Support in one single block as well as the beginning of 10
th
EDF contracting.











2003 Act 2004 Act 2005 Act 2006 Act 2007 Act 2008 Fcst 2009 Fcst
Projects (All instruments)
Budget Support
Payments are on the increase, largely due to the contribution of STABEX and Thematic Budget Lines
payments. The trend should conform in 2008 and 2009, due to the increased level of budget support
and the beginning of the €290M 10
th EDF.JAR 2007 Final Version
August 2008
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2003 Act 2004 Act 2005 Act 2006 Act 2007 Act 2008 Fcst 2009 Fcst
EDF NIP EDFRegional
EDF - STABEX Budget Lines
The table of payments by instrument above shows generally speaking an increase of STABEX and
Thematic Budget Lines payments over recent years.
The STABEX payments are related to the current revised FMO and the phasing-out of that instrument
as of end 2010. Considering the STABEX RAL, sustained payment levels of €5M per annum or above
are forecasted until 2010 and specific disbursement plans are in place.
Thematic Budget Lines payments reflect the increased space of these centralised instruments in the
EU-Rwanda Cooperation, concerning almost entirely Non State Actors. Sustained payment levels
around €6M are expected for the forthcoming 5 years, involving the management by the Delegation of
an average of 60 NGO contracts on a going basis.
Regional (RIP) payments have peaked in 2005 as they were an important component of several road
projects that had a substantial regional impact. They have slowed down in 2006/2007, but will pick up
again in 2008-2010 with the implementation ofthe CEPGLproject and the Water and Energyfacilities
as well as, starting in 2010, the expected regional contribution to 10
th EDF road projects.
EIB has provided € 10M of long term finance for SMEs. It signed two Global Loan Agreements,
one for EUR 7million with Banque Rwandaise de Développement (BRD) on 02/02/2007 and one
for EUR 3million with Banque Commerciale du Rwanda (BCR) on 21/12/2006. The two credit
lines aim at increasing the flow of long-term funds for SME development in Rwanda. The facility
will enable BRD and BCR to provide long-term loans and structure leasing operations in Euros
and in Rwanda francs (RWF).JAR 2007 Final Version
August 2008
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EDF 9 sectoral breakdown country: Rwanda





Human rights and governance
governance,human rights and
support to economic and
institutional reforms
economic and institutional reforms 6,577
Non State Actors 500
Peace and security
conflict prevention and fragile
states conflict prevention and fragile states 3,000
European Partnership Agreements
Economic growth, regional
integration and trade trade and regional integration regional economic integration 1,557
private sector development 760
infrastructure,communication and
transport infrastructure,communication and transport 53,580
water and energy water 3,860
energy
unspecified
social cohesion and employment social cohesion and employment
environment and sustainable
management of natural resources




planning, agriculture and food




human development primary education
education unspecified
other TCF TCF 1,146
support to NAO support to NAO 906
unspecified unspecified
Budget Support GBS General Budget Support 99,764
TOTAL TOTAL TOTAL 218,450
largest sector + GBS 70%
Two largest sectors + GBS 86%
Three largest sectors + GBS
Level of sector concentration
percentage of 9th EDF commitments
covered by largest sectors of
concentration plus GBS
Four largest sectors + GBS
Five largest sectors + GBS
nr of sectors + GBS to reach 85% of NIP 2
sectors (NSA and GBS excluded)JAR 2007 Final Version
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Annex 3a: Financial Perspective for 2007-2008
The 9
th EDF disbursements will decrease from now on and will be almost complete by the end of
2009. The 10
th EDF disbursements will start at the end of 2008 and peak in 2010-2011. With post-
ETR 9
th EDF programming and decisions now complete, the focus is on 10
th EDF programming.
The priority will be given in the 2008 Action Plan to the MDG Contract (2008-2013 General Budget
Support for €175M) and the Technical Cooperation Facility(€2M).
The AAP 2009 will incorporate most of the main elements forecasted in the CSP, namely Sectoral
Budget Support for both the Infrastructure and the Rural Development sectors, as well as the Kigali-
Gatuna Road Corridor Project.
Planning AAPs - Country: Rwanda
Amount 2007 - > 2008 - - > 2009 - - >
(€ Mio) Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
EDF AAP 2008 182 MEM CIS CTE DEC
Technical Cooperation Facility III 2 IF AF Fcir GC FA
MDG Contract Budget Support 175 IF AF FCir GC FA
Avenant Programme Routier FED9 5 Rider
2008
EDF AAP 2009 91 MEM CIS CTE DEC
Northern Corridor (Kigali-Gatuna)* 30 IF AF FCir GC
Transport sector budgetary support 15 IF AF FCir GC FA
Decentralised budgetary support 20 IF AF FCir GC FA
Support to the Rule of Law 8.5 IF AF Fcir GC FA
RISEM II 7.5 IF AF FCir GC FA
Poverty Reduction Programme 10 IF AF FCir GC FA
2009




Support Commerce 6 IF AF GC FA
TOTAL 10th EDF 290.0
Part rehabilitation and maintenance
**Plus ESA RIP + CEPGL
r m = Budget support road map shared with HQ
IF = Identification Fiche cleared by QSG
AF = Action Fiche cleared by QSG
MEM = Memorandum cleared by QSG
FCir = dossier entered in Financial Circuit by Coord Unit (after IO, VO & IF in DEL) for VF in HQ
CIS = Inter-services consultation finished
Cte = Clearance by EDF/DCI Committee
EP = E.Parliament scrutiny reserve completed
DEC = Financing Decision (Commission) adopted
GC = Global commitment validated by ORD EC
FA = Financing Agreement signed by both partiesJAR 2007 Final Version
August 2008
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Annex 3b: Africa partnership under EDF10
EDF 10 Partnerships and Priority Actions of the Lisbon Plan country: Rwanda
(for Delegations in Africa only)
in euro x ,000
STRATEGY FOR AFRICA EUROPEAN CONSENSUS sectors Partnerships and Priority Actions planned
of the Lisbon Plan commitments
in NIP for 10th EDF
Partnerships on
2. Democratic Governance and Human
Rights 6,500
7. Migration, Mobility and Employment 0
governance
Human rights and governance
governance,human rights and
support to economic and
institutional reforms
economic and institutional reforms 6,000
Non State Actors 2,000
Partnership on
Peace and security
conflict prevention and fragile
states conflict prevention and fragile states 1. Peace and Security 0
European Partnership Agreements Partnership on
3. Trade (and Regional Integration) 2,000
Economic growth, regional
integration and trade trade and regional integration regional economic integration 3. (Trade) and Regional Integration 1,000
private sector development 3,000
8. Partnership on
infrastructure,communication and
transport infrastructure,communication and transport Science, information society, space 50,000
water and energy water 0
energy 5. Partnership on Energy 0
unspecified 0
social cohesion and employment social cohesion and employment 0
environment and sustainable
management of natural resources
environment and sustainable management of
natural resources 6. Partnership on Climate change 0
investing in people
rural development, territorial
planning, agriculture and food




human development primary education 0
education unspecified 0
other TCF TCF 3,000
1,500
support to NAO support to NAO
unspecified unspecified 0
Budget Support GBS General Budget Support 175,000
TOTAL TOTAL TOTAL 4. Partnership on the MDG's 290,000JAR 2007 Final Version
August 2008
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Annex 4: Aid Effectiveness
- Completed EAMR Aid Effectiveness questionnaire (annex C of EAMR)
1. EU Target No 1
Channel 50% of government-to-government assistance through country systems, including by
increasing the percentage of our assistance provided through budget support or SWAP arrangements
2. Introduction
The aim is to collect information that allows us to measure this target. The information that is needed
is both the total amount of ODA provided, as well as the extent to which country systems are used in
providing this ODA. For these purposes the country systems are defined as covering four main areas:
(i) national budget execution procedures; (ii) national financial reporting procedures; (iii) national
auditing procedures; and (iv) national procurement systems. By treating each of these four areas as
having a 25% weight and dividing by the total amount of ODA provided the information required can
be calculated (hence the division by four – see part 4 below). In all cases the necessary information
can be collected using the same definitions as those in the OECD/DAC "Definitions and Guidance"
(see attached page which includes an extract of definitions relevant to this indicator)





How much ODA did you disburse at country level for the
government sector in FY 2007 (EUR)?
Qd2 56.2 mio
How much ODA disbursed for the government sector in
FY 2007 used national budget execution procedures
(EUR)?
Qd5 17.7 mio
How much ODA disbursed for the government sector in
FY 2007 used national financial reporting procedures
(EUR)?
Qd6 17.7 mio
How much ODA disbursed for the government sector in
FY 2007 used national auditing procedures (EUR)?
Qd7 17.7 mio
How much ODA disbursed for the government sector in
FY 2007 used national procurement procedures (EUR)?
Qd9 17.7 mio
4. Definition of Indicator




Are there any significant initiatives in your country to promote the use of country systems? If so
provide a list and a short description. If not, highlight the constraints to use of country systems (use
additional space as needed)
Three developments envisaged in the CSP 2008 – 2013 will lead to increased use of country
systems: (1) scaling up of general budget support, (2) provision of sector budget support,
and (3) use of basket funds managed by government entities. For the EC to be able to
participate in such basket funds requires a prior compliance assessment, which, depending
on the scale of envisaged support, may represent a significant burden on the recipient entity.JAR 2007 Final Version
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1. EU target 2




EU target 2 aims to measure progress in aligning and coordinating support for capacity
development. It's closely linked with indicator 4 of the Paris Declaration. Therefore, the term
"capacity building" used in the EU target is interpreted as "technical cooperation". This use of the
DAC definitions allows consistency with the DAC monitoring of the Paris Declaration.
The term "coordinated" also refers to the DAC definition which covers the following principles:
ownership of TC by partner countries, alignment of TC with countries/local strategies and
objectives and, where more than one donor is involved, harmonisation of TC among donors.
To avoid confusion, we strongly advise that you use the definitions given in the OECD guidance,
by clicking on the link http://www.oecd.org/dataoecd/13/29/36306366.doc. DAC criteria on this
indicator are being updated to make them easier to use and in January the final version to be used
for monitoring the indicators in 2008 will be available on this site.
Finally please note that a separate AIDCO initiative on EU target 2, related to preparing a strategy
for achieving the target, is ongoing in 46 Delegations. Through this EAMR however, we hope to
capture information from all delegations. Questions 1 and 2 below seek quantitative information on
technical cooperation. Section 4 seeks qualitative information from delegations not participating in
the survey launched by AIDCO (46 Delegations contacted) and provides the opportunity to share
your experience and views.
3. Questions and definitions
1 How much technical cooperation did you disburse in 2007 (Total TC in
EUR)?
OECD question reference in the Paris survey : Q
d3
Euro 0.3 million
2 How much technical cooperation did you disburse through co-ordinated
programmes in support of capacity development in 2007 (EUR)?
OECD question reference in the Paris survey : Q
d4
Euro 0.3 million
4. Definition of Indicator
3 Q
d4 / Q
d3 (please calculate this and enter in the next column as %) 100 %
10 Despite the different wording the target is interpreted to correspond to Paris Declaration indicator 4. Please pay
particular attention to the definition for the question Q






Are there any significant initiatives to promote coordinated technical cooperation in your
country?
Yes.
If so, please provide a short description. And indicate whether they are linked to the Code of
Conduct / Division of Labour process or any other "EU initiatives"
General adherence to Paris Declaration and GoR Aid Policy. Most donors are trying to
channel resources through pooled fund arrangements.
If not, highlight key constraints delaying joint work on TC and capacity development.
Please note any other comments you have on these issues
11 These questions are taken from the survey on " Developing an EuropeAid Strategy on TC and PIU" sent to
delegations which are members of the Aid Effectiveness Network. They need to be answered by delegations
who are not participating in this survey.JAR 2007 Final Version
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1. EU target 3
Avoid establishment of new project implementation units (PIUs).
2. Introduction
EU target 3 aims to assess progress towards strengthening local capacity by tracking the number of
PIUs put in place to manage projects and programmes. It is linked to indicator 6 of the Paris
Declaration. This target is interpreted as "avoiding the establishment of new parallel PIUs"
To avoid confusion, we strongly advise that you use the definition of parallel PIUs given in OECD
guidance, by clicking on the link http://www.oecd.org/dataoecd/13/29/36306366.doc. DAC criteria
for this indicator are being updated to make them easier to use and in January the final version to
be used for monitoring the indicators in 2008 will be available on this site.
Finally please note that a separate AIDCO initiative on EU target 2, related to preparing a strategy
for achieving the target, is ongoing in 46 Delegations. Through this EAMR however, we hope to
capture information from all delegations. Questions 1 and 2 below seek quantitative information on
technical cooperation. Section 4 seeks qualitative information from delegations not participating in
the survey launched by AIDCO (46 Delegations contacted) and provides the opportunity to share
your experience and views.
3. Questions and Definitions
1 How many parallel project implementation units funded by EC were in
operation in December 2007?
OECD question reference in the Paris survey : Q
d10
1






Are there any significant initiatives to avoid the establishment of parallel PIUs in your country?
General adherence to Paris Declaration
What in your opinion should be done to increase domestic ownership and quality of project
implementation arrangements?
- strengthen government capacity to manage capital expenditures
If so, please provide a short description. If not, highlight key constraints.
Please note any other comments you have on these issues
12 These questions are taken from the survey on " Developing an EuropeAid Strategy on TC and PIU" sent to
delegations which are members of the Aid Effectiveness Network. They need to be answered by delegations who
are not participating in this survey.JAR 2007 Final Version
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1. EU Target No 4
Reduce the number of uncoordinated missions by 50%.
2. Introduction
The aim is to collect data on the number of uncoordinated EC Missions to your country. The
information needed is (a) the total number of EC Missions to your country and (b) how many of these
were coordinated.
The Paris Declaration objectives underlying the related indicator of progress for coordinated missions
are: "In planning their missions to the field
13 it is important that donors: Conduct fewer missions,
coordinate timing of missions with partner authorities and, where necessary, with other donors, conduct
more joint missions, avoid conducting missions during "mission free periods"
14.
Coordinated mission is a mission undertaken by 2 or more donors jointly, or by one donor on
behalf of another. In practice, the following 3 questions help to clarify what is meant by a mission:
1. Does the mission involve international travel to a beneficiary country? i.e. this concerns only
missions from HQ, not missions undertaken within the country by the Delegation.
2. Does the mission involve a request to meet with government officials, including local government?
3. Is this mission undertaken by 2 or more donors jointly? Or is it done by an HQ service also on behalf
of another donor?
The Definitions and Guidance of the OECD (www.oecd.org/dataoecd/13/29/36306366.doc) requires
that missions undertaken by consultants contracted by AIDCO (or other DG's), if they meet the 3 above
questions, must also be included.




How many HQ missions
to the field were




d16 How many of these were
coordinated?
0
Please provide a breakdown of missions the
Commission and its services have undertaken to your
country in FY 2007 in the table below:
Missions by: Coordinated Uncoordinated







OTHER DGs 0 0
Consultants contracted by the Commission 0 1
Total 0 3
Note: In 2007, the EC Delegation has been part of coordinated WB/AfDB/EC missions for the
Transport sector. However, as part of the deconcentration process, participation of the EC was
ensured by staff from the Rwanda Delegation rather than HQ.
13 'Field' refers to the country in general including missions to the capital only.
14 The target set for 2010 for indicator 10 a) is to have 40% if donor missions to the field as joint.
15 This question applies to the missions from the HQJAR 2007 Final Version
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Please calculate and enter in the column for 2007 and






Delegations are invited to list the dates for main HQ missions already planned for the March
2008 to August 2008, indicating whether they are, or not, to be coordinated with other donors;
HQ DG Date planned Purpose/Sector Coordinated (Yes/No)







Delegations are suggested to indicate higher priority requests for HQ missions needed from
September 2008 to February 2009, but not yet agreed with HQs, that the Delegation estimates
serve better the coordination arrangements at local level and can yield more added value for
the policy dialogue.







Delegations are asked to briefly inform if there are significant initiatives to decrease the
number of uncoordinated missions in your country? If so, please provide a short description. If
not, highlight key constraints.
Reducing number of missions overall.
____________________________________________________________________________
_______________________________________________________________JAR 2007 Final Version
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Finally, Delegations are asked to assess the likelihood of meeting, by 2010, the twin targets for
missions, ie. the OECD target of 40% and the EU target of halving the number of un-
coordinated missions.
- OECD target of 40% likely to be met: Yes
- EU target of halving the number of un-coordinated missions: Yes
Delegations are asked to briefly indicate what additional steps HQ should be prepared to







Other aid effectiveness related information
On 4 July 2007 our Counsellors Louis Michel and Benita Ferrero-Waldner wrote to all Heads of
Delegations requesting implementation of the Code of Conduct for Division of Labour. Several
Delegations have responded and have attached their progress reports on aid effectiveness. We need
information on the specific points below:
1. Paragraph 5 of the Council conclusion on Division of Labour notes:
"Simultaneously with the implementation of the Code of Conduct, the Member States and
the Commission will promote wide discussions with partner countries and other
donors on complementarity and division of labour, based on the EU code of Conduct
which will be complemented by first experiences in the field. The outcome of these
discussions would constitute an input to the OECD/DAC partnership and the High
Level Forum on Aid Effectiveness III that will take place in Accra, Ghana in 2008.
The Council invites the incoming Presidencies to actively support such a process, in
close cooperation with the Member States and the Commission." (Highlights by AIDCO
01)
1.1 Have the discussions with partner countries and other donors been held?
(a) If yes, when and what was the result? Please describe in brief how these talks are progressing.
Discussions are still at exploration state, though most EU donors in country are reducing the number of
sectors they actively engage in. Firm discussions on division of labour are intended to take place when
government presents a clear framework for EDPRS implementation and monitoring.
(b) If no, are there plans to hold them? If yes, please describe briefly what the plans are.
1.2 What input on division of labour is planned by the partner country towards HLF III? If none, then
leave blank.
Present a clear framework for EDPRS implementation and monitoring, including a breakdown of sector
working groups.
2 In paragraph 14 the Council invites the Commission to outline Community implementation of the Code
of Conduct in its annual report on development cooperation, including: 'a self-assessment in its potential
areas of comparative advantage as referred to in the joint Development Policy Statement'. (highlights by
AIDCO 01)
2.1 What action has been taken towards this self assessment of comparative advantage?JAR 2007 Final Version
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(a) If yes, please describe the process in brief and the results.
(b) If no, do you have any plans for initiating such a process? What are the plans?
No self-assessment has been undertaken. This needs to be done in the wider context of division of labour.
3 In country that have already initiated some form of division of labour:
3.1 Please describe the process. (e.g., when did it start; partner country leadership; donors involved;
results on the ground, etc).
3.2 As a result of this process, did the Delegation:
- Reduce or expand the sectors in which it remains active?
- Exit from any sectors? Specify
- Enter any new sectors? Specify
- Become lead donor in any sectors? Specify
- Enter into delegated cooperation partnerships? Please specify.JAR 2007 Final Version
August 2008
1
B) Donor Matrix on current and future financial support
donor disbursements in (country) as per 31/12/07 / planned donor disbursements for 2008
in USD
donor Total Project support Budget support Total Project support Budget support
Sector Budget
support
Belgium Gov 47,956,888 42,886,619 5,070,269 50,799,188 44,699,188 6,100,000
EC 54,975,773 32,875,773 22,100,000 66,736,392 39,936,392 26,800,000
Germany 12,387,574 5,243,787 7,143,787 12,000,000 1,400,000 6,600,000 4,000,000
Netherlands 25,537,243 25,537,243 29,900,000 13,800,000 3,900,000 12,200,000
Sweden 24,242,857 12,842,857 11,400,000 28,535,352 17,135,352 11,400,000
Switzerland 4,055,235 4,055,235 - 4,055,253 4,055,253
UK Gov 90,242,437 25,468,222 64,774,215 80,363,053 14,963,053 60,600,000 4,800,000
total EU 259,398,007 148,909,736 110,488,271 272,389,238 135,989,238 109,300,000 27,100,000
AfDB 44,610,644 14,610,644 30,000,000 32,643,917 5,643,917 19,500,000 7,500,000
Canada Gov 12,000,000 12,000,000 8,355,728 8,355,728
Global Fund 25,087,044 25,087,044
Japan 15,669,565 15,669,565 28,000,000 28,000,000
USA Gov 153,823,617 153,823,617 114,214,000 114,214,000
World Bank 114,000,000 64,000,000 50,000,000 75,700,000 5,700,000 70,000,000
Arab Funds 10,500,000 10,500,000 9,000,000 9,000,000
EFA-FTI 26,000,000 26,000,000 45,000,000 45,000,000
UN Agencies* 73,376,845 73,376,845 24,450,000 24,450,000
total others 475,067,715 369,067,715 106,000,000 337,363,645 195,363,645 134,500,000 52,500,000
total all donors 734,465,723 517,977,451 216,488,271 609,752,883 331,352,883 243,800,000 79,600,000
2007 Commitment 2008 Forecast
*Does not include all UN AgenciesJAR 2007 Final Version
August 2008
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C) Donor Matrix on current and future donor roles
























EC (excl EIB) A A A L A A
Belgium A A A L
Germany A L A A A A
Italy A A
Luxembourg A A
Netherlands A A A A A A
Sweden A A A A
Switzerland A A
United Kingdom L A A A
United States A A A A L A
Canada A A A
China A A
Japan A A A A
ADB A A A A A L
BADEA A A A
Global Fund A
IFAD A A A A A
IMF A A
WB A A A L A A A A A A
FAO A A
UNAIDS A
UNDP A A L L A A
UNECA
UNFPA A
UNHCR A A A
UNICEF A A A
UNIDO A
UNIFEM
WFP A A A
WHO A
total all donors
30 8 13 6 14 8 6 6 7 6 8 16
L = Lead donor
A = Active donor
P = Passive (silent) donor
E = Exit strategy for this donor in this sector